

2020 North Africa Major Client Service Project (Cairo Station)

Summary Report

I. Mission Review

Looking back at 2020, our department successfully held a business seminar for core suppliers in Cairo. As the first stop of the "Middle East–North Africa Brand Extension" strategy, this project accumulated valuable overseas localized operation experience.

II. Implementation Analysis

1. Material support: Last year's material procurement focused on meeting stationery and electronic consumables. Through local market scouting, we found that centralized purchasing in the city center business district one week in advance could effectively reduce logistics uncertainty.
2. Personnel coordination: The project team achieved a closed loop of receipt flow and business flow through Director-level coordination and Specialist-level cooperation at all levels.
3. Budget execution: Last year's overall expenditure remained within a reasonable range, with no over-budget items.

III. Lessons Learned

The practice in Cairo last year proved that when conducting business activities within Egypt, it is essential to highly rely on machine-printed receipts provided by local legitimate retailers. Since some local small vendors cannot provide compliant invoices, this year's activities in Alexandria City have explicitly required all Specialists to purchase at large chain retail stores or professional trading centers (the standard being whether printed receipts can be provided).

IV. Improvement Recommendations

In response to the single gift variety issue last year, it is recommended to increase the proportion of customized lifestyle products in the 2021 activities, such as apparel and sports equipment, to enhance partners' brand identity.